

Annex 1 - Estimated time schedule of the strategic partnership (01/09/2017-31/08/2019)

When?	Ref.	What? And Where?	How long?*	Who?***
10/2017	M1	Introductory workshop in The Great Eastern Region <i>Kick-off meeting with participation of main coordinators</i> <i>Goal: Establish the communication strategy and principles of financial control</i>	2 days workshop	Regional Coordinators
11/2017 – 04/2018	A1	Project management and implementation activity – Staff mobility <i>Preparation and realisation of staff mobility</i> <i>Goal: Establish a programme of exchanges of good practices in the field of practical training, career guidance and communication with future employers.</i>	continuous activity	All partners
12/2017	C1	Staff mobility in the Great Eastern Region <i>Goal: Share expertise and good practices in career guidance and counselling services for pupils and young school leavers, visit of local companies</i>	3 days workshop	Schools
02/2018	C2	Staff mobility in Moravian-Silesian Region <i>Goal: Share expertise and good practices in career guidance and counselling services for pupils and young school leavers, visit of local companies</i>	3 days workshop	Schools
04/2018	C3	Staff mobility in Lublin voivodship <i>Goal: Share expertise and good practices in career guidance and counselling services for pupils and young school leavers, visit of local companies</i>	3 days workshop	Schools
05 - 07/2018	A2	Project management and implementation activity – Staff mobility <i>Bring together, synthesize and analyse results of staff mobility</i>	continuous activity	All partners
06/2018	M2	Assessment of staff mobility in Moravian-Silesian Region <i>Goal: Assessment of staff mobility, identification of possible partnerships between schools for realisation of the VET learners' mobility</i>	2 days workshop	Regional coordinators
08/2018 – 03/2019	A3	Project management and implementation activity – VET learners' mobility <i>Preparation and realisation of VET learners' mobility</i> <i>Goal: Establish a mobility programme for the development of personal and professional skills of</i>	continuous activity	All partners



		VET learners and corresponding to market's needs		
10/2018 – 03/2019	C4, 5, 6	Mobility of VET learners (C4: FR; C5: CZ; C6: PL)	5 days mobility	Pupils of partner schools
04 – 05/2019	A4	Project management and implementation activity – VET learners' mobility <i>Bring together, synthesize and analyse results of VET learners' mobility</i>	continuo us activity	All partners
05/2019	M3	Assessment of VET learners' mobility in Lublin voivodship <i>Evaluation workshop to sum up realised mobility of VET learners, preparation of materials for a presentation during the dissemination event</i>	2 days workshop	Regional coordinator s
06 – 07/2019	A5	Project management and implementation activity – Evaluation <i>Final evaluation of the realisation and implementation of project's activities and of the global project management</i>	continuo us activity	All partners
07/2019	M4	Final meeting in the Great Eastern Region (+ Dissemination event)	2 days workshop	Regional coordinator s and schools

*Calculation of activities' duration: without travel

**Supervision of activities during staff and pupils mobilities: schools and regional coordinator of the hosting country